COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2011

ESTI MATE SUMVARY 16: 48: 16
CONTI D C17393R ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17393R- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.5 DAYS TI VE ALLOW 35 WORK DAYS
US 40 RETAINING WALL REPAIR PERCENT TI ME: 44. 29 ORI G TI VE ALLOW 35 WORK DAYS
PROJECT NO NH0403- 053
US 40 RETAINING WALL REPAIR
NAMVE OF RQAD: 040A
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
YENTER COVPAN ES, | NC. PAY PERI OD ENDI NG 10/ 01/ 2011 DATE TI ME STARTED 08/18/2011
20300 W H GHWAY 72 DATE LET 07/ 28/ 2011 DATE WORK BEGAN 09/ 06/ 2011
DATE AWARDED 08/ 08/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 18/ 2011 DATE ACCEPTED
ARVADA CcO 80007 303/ 279- 4458 DATE NOTI CE TO PROCEED 08/ 18/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 261, 882. 27 PARTI Ol PATI NG $ 543.01 $ 543.01
AWARD PRQIECT AMT: $ 260, 358. 25 NON- PARTI Cl PATI NG 100, 095. 32 100, 095. 32
PERCENT COWPLETE: 38. 43% TOTAL EARNI NGS 100, 638. 33 100, 638. 33
FUNDS AVAI LABLE: $ 161, 243. 94 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 100, 638. 33 100, 638. 33
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,616. 54 -2,616.54
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 98, 021. 79 98, 021. 79
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 98, 021. 79 98, 021. 79
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 98, 021. 79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17393R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17393R- BI D ESTI MATE RUN 10/ 03/ 2011
PRQIECT: NH0403- 053 ESTI MATE NO 0001 16: 48: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00220 *Renoval of Asphalt Mat 58. 000 0. 000
5% 57. 000 2,327.31
40. 83000 57. 000 2,327.31
0010 203-01510 Backhoe 5. 000 0. 000
HOUR 0. 000 0. 00
105. 73000 0. 000 0.00
0015 208- 00002 Erosion Log (12 Inch) 800. 000 0. 000
LF 550. 000 1,947.00
3. 54000 550. 000 1,947.00
0020 208-00009 Erosion Log (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 99000 0. 000 0.00
0025 208- 00034 G avel Bag 160. 000 0. 000
LF 152. 000 532. 00
3.50000 152. 000 532. 00
0030 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1.000 636. 27
636. 27000 1. 000 636. 27
0035 208-00103 Renoval and Di sposal of Sedinent (Labor) 15. 000 0. 000
HOUR 3. 000 118. 77
39. 59000 3.000 118.77
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
152. 53000 0. 000 0.00
0045 208-00106 Sweepi ng (Sedi nent Renoval ) 6. 000 0. 000
HOUR 6. 000 828. 00
138. 00000 6. 000 828. 00
0050 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 2.500 98. 98
39. 59000 2.500 98. 98
0055 210- 00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00

246. 82000 0. 000 0. 00



CONTI D C17393R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17393R-BI D ESTI MATE RUN 10/ 03/ 2011
PRQJECT: NH0403- 053 ESTI MATE NO 0001 16: 48: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-02024 Relay Pipe (24 Inch) 20. 000 0. 000
LF 20. 000 2, 300. 00
115. 00000 20. 000 2,300. 00
0065 212-00006 *Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0070 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
1, 725. 00000 0. 000 0. 00
0075 213-00002 *Mul ching (Weed Free Hay) 0. 250 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0080 213-00012 *Spray-on Mul ch Bl anket 0. 250 0. 000
ACRE 0. 000 0. 00
4,179. 12000 0. 000 0. 00
0085 213-00061 *Mul ch Tackifier 50. 000 0. 000
LB 0. 000 0. 00
3. 89000 0. 000 0.00
0090 214- 00504 *Evergreen Tree (4 Foot) (Ball and Burlap) 2.000 0. 000
EACH 0. 000 0. 00
287. 50000 0. 000 0.00
0095 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 1, 200. 000 0. 000
SY 0. 000 0. 00
1. 90000 0. 000 0.00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 21.000 0. 000
TON 20. 160 4, 636. 80
230. 00000 20. 160 4, 636. 80
0105 420-00000 Geonenbr ane 0. 000 0. 000
SY 0. 000 0. 00
63. 86000 0. 000 0. 00
0110 506-00209 Riprap (9 Inch) 10. 000 0. 000
CcY 0. 000 0. 00
84. 41000 0. 000 0. 00



CONTI D: C17393R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17393R-BI D ESTI MATE RUN 10/ 03/ 2011
PRQJECT: NH0403- 053 ESTI MATE NO. 0001 16: 48: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 607-11525 Fence (Plastic) 1, 000. 000 0. 000
LF 1, 000. 000 3,290. 00
3.29000 1, 000. 000 3,290. 00
0120 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 366 13, 420. 28
36, 667. 43000 0. 366 13, 420. 28
0125 626-01000 Public Information Services 1. 000 0. 000
LS 1.000 592. 38
592. 38000 1. 000 592. 38
0130 630- 00000 *Fl aggi ng 60. 000 0. 000
HOUR 33. 000 759. 00
23. 00000 33. 000 759. 00
0135 630- 00007 *Traffic Control Inspection 14. 000 0. 000
DAY 3. 000 258.75
86. 25000 3.000 258.75
0140 630-00012 *Traffic Control Managenent 35. 000 0. 000
DAY 18. 000 8, 797.50
488. 75000 18. 000 8, 797.50
0145 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
86. 25000 0. 000 0.00
0150 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 1.000 23.00
23. 00000 1. 000 23.00
0155 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 0. 000
EACH 7.000 161. 00
23. 00000 7.000 161. 00
0160 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 2.000 46. 00
23. 00000 2.000 46. 00
0165 630-80344 *Construction Traffic Sign (Special) 54. 500 0. 000
SF 27. 250 626. 75
23. 00000 27.250 626. 75



CONTI D C17393R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17393R- BI D ESTI MATE RUN 10/ 03/ 2011
PRQIECT: NH0403- 053 ESTI MATE NO 0001 16: 48: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,530. 00
2, 530. 00000 1. 000 2,530. 00
0175 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 000
Type
yPe) EACH 0. 500 287.50
575. 00000 0. 500 287.50
0180 630-80370 Concrete Barrier (Tenporary) 324. 000 0. 000
LF 162. 000 6, 141. 42
37.91000 162. 000 6, 141. 42
0185 630-80393 *Stackabl e Vertical Panels 165. 000 0. 000
EACH 82. 500 1, 897. 50
23. 00000 82. 500 1, 897. 50
0190 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
2,875. 00000 0. 000 0. 00
0195 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0200 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70016  F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0210 700-70022 F/ A QT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0215 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 117,926.11 % 52,256.21% 52, 256. 21



CONTI D C17393R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17393R-BI D ESTI MATE RUN 10/ 03/ 2011
PRQJECT: NHO403- 053 ESTI MATE NO 0001 16:48: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 E-13-AD WALL
0220 202-00160 Renoval of Wall 224.000 0. 000
SF 224.000 3,174.08
14. 17000 224.000 3,174.08
0225 206- 00050 *Structure Backfill (Special) 15. 000 0. 000
cY 13. 250 23,618. 13
1, 782. 50000 13. 250 23,618. 13
0230 420- 00000 Ceonenbr ane 101. 000 0. 000
SY 89. 000 5,683.54
63. 86000 89. 000 5,683.54
0235 504-04410 Bl ock Faci ng 227.000 0. 000
SF 227.000 15, 363. 36
67. 68000 227.000 15, 363. 36
0240 605- 00040 4 Inch Perforated Pipe Underdrain 152. 000 0. 000
LF 0. 000 0. 00
127. 43000 0. 000 0. 00
0245 605- 84000 Subsurface Drain Qutlet 2.000 0. 000
LF 0. 000 0. 00
1, 035. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 73,164.16 $ 47,839.11 % 47,839. 11
CAT NOO301 E-13-AE
0250 202-00160 Renoval of Wall 354. 000 0. 000
SF 0. 000 0. 00
14. 17000 0. 000 0. 00
0255 206- 00050 *Structure Backfill (Special) 3. 000 0. 000
CY 0. 000 0. 00
1, 782. 50000 0. 000 0. 00
0260 420- 00000 Ceonenbr ane 165. 000 0. 000
SY 0. 000 0. 00
63. 86000 0. 000 0. 00
0265 504-04410 Bl ock Faci ng 354. 000 0. 000
SF 0. 000 0. 00
67. 68000 0. 000 0. 00



CONTI D C17393R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17393R-BI D ESTI MATE RUN 10/ 03/ 2011
PRQIECT: NHO403- 053 ESTI MATE NO 0001 16:48: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 E-13-AE
0270 605- 00040 4 Inch Perforated Pipe Underdrain 183. 000 0. 000
LF 0. 000 0. 00
127. 43000 0. 000 0. 00
0275 605- 84000 Subsurface Drain Qutlet 2. 000 0. 000
LF 0. 000 0. 00
1, 035. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 70,248.99 $ 0.00 % 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0280 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 543. 01
543. 01000 1. 000 543.01
CAT 0400 CURRENT AMI  $ 543.01 % 543.01% 543.01
PRQIECT TOTAL CURRENT AMI $ 261,882.27 $ 100, 638.33 % 100, 638. 33




